

FROM:

PAG

DATE:

12 May

TO INITIALS DATE				REMARKS
DIR				
DEP/DIR				
EXEC/DIR	<i>1</i>	<i>ck</i>		
ASST FOR ADMIN				
ASST FOR OPS				
ASST FOR PA				
ASST FOR P&D				
CH/CSD				
CH/PD				
CH/PSD				
CH/TID				
CH/CIA/PID				
CH/DIA/NPIC				
CH/SPAD				
LO/NSA				

cy 1- PROJECTS
cy 2- destroy

Cyp 1+2

HANDLE VIA TALENT-KEYHOLE CONTROLS ONLY



WARNING

"This document contains information affecting the National Defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law".

It is to be seen only by U. S. PERSONNEL especially indoctrinated and authorized to receive TALENT-KEYHOLE information: Its security must be maintained in accordance with KEYHOLE and TALENT regulations.

TOP SECRET

TOP SECRET CHESS RUFF

TCS-2004/64-KH

Copy 1 of 9

PAG/M-509-64

8 May 1964

MEMORANDUM FOR: Executive Director, NPIC *ck*

SUBJECT: Progress Status - Project N-236, Belorussian OB


1. A total of 187 installations have been reviewed for determination of ground force association in the Belorussian Military District.
2. 178 targets have been assigned to PI analyst for study.
 - a. 74 target studies are completed; report rendered and forwarded to requestor.
 - b. 45 target study reports completed for initial Branch review.
 - c. 37 targets negated or unable to confirm.
 - d. 22 targets under current study by PI analysts.
3. 9 additional targets to be assigned to analysts for study.
4. Status of completion:
 - a. PI area scan - 100%.
 - b. PI analysis and reporting - 90%.
5. Estimated date of completion:
 - a. PI analysis and reporting - 19 May 1964.
 - b. Branch review and dissemination of informal reports to requestor - 1 June 1964.
6. Status of hard copy final report:
 - a. 68 studies forwarded to Publication Division.
 - b. 26 studies signed off by PAG for publication.

50X1

Colonel, (USA)

Assistant for Photographic Analysis, NPIC

TOP SECRET CHESS RUFF



TOP SECRET GHESS RUFF

TCS-2004-64/KH

Cy 1 of 9

PAG/M-509-64

Page - 2

Subject: Progress Status - Project N-236, Belorussian OB

Distribution:

- Copy 1 & 2 - Exec Dir/NPIC
- 3 - IPO/PAG/NPIC
- 4 - OCB/OS/NPIC
- 5 - CIA/PID (NPIC)
- 6 - DIA XX-4
- 7 - CSD/NPIC
- 8 - PAG/NPIC
- 9 - GMD/PAG/NPIC

TOP SECRET GHESS RUFF